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ISSUE

Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that the Commission may extend the deadline for allocation
of funds no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension. The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.

For the projects listed in Attachment I, the responsible agencies will not be able to meet the deadline as
specified in accordance with the STIP Guidelines. The responsible agencies have requested an extension
to allow sufficient time to resolve outstanding issues.

SUMMARY

The Commission has programmed $3,715,000 STIP funds for the two projects. Attachment | describes

the delays that have resulted in the extension requests.

RECOMMENDATION

The Department recommends the Commission approve the time extensions for the Period of Project
Allocation for the projects listed in Attachment I.



Reference No. 2.8a(3)

Attachment |
May 2002
REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 65 - TIMELY USE OF FUNDS
Recipient PPNO # Amount Prog. Recipient’s Stated Reason for Delay Extension Department
Project Description Programmed Yr. Request Recommendation
City of Needles The project’s environmental schedule 8 Months | Approve request for
El Garces Intermodal 08-0001E $715,000 01/02 | included activities to add this historical (PS&E) | 8-month extension to
Transfer Station building to the National Register in begin design, and 16-
order to obtain environmental clearance. 6/30/02 | month extension to
But the Department of Interior has now to begin construction.
indicated that a full Section 106 2/28/03
Historical study will need to be
conducted to determine the historical
value of the building.
16
Months
This unforeseen requirement will delay (CON)
start of design by 8 months, and start of
construction by 16 months. 6/30/02
to
10/31/03
North County Transit District NCTD is currently in negotiation with 11 Approve request for
Oceanside-Escondido Rail 11-8192A | $3,000,000 01/02 | the Federal Transit Administration Months 11-month extension
(FTA) for a Full Funding Grant to provide time for
Agreement for $152.1 million. The 6/30/02 | negotiations with
project is being delayed due to FTA to FTA to complete the
required procedural steps and state funds | 5/31/03 | Full Funding Grant
programmed for construction cannot be Agreement (FFGA),
allocated until the Full Funding Grant after which the funds
Agreement (FFGA) is finalized. This programmed for
delay will require an 11-month construction can be
extension to allow time to complete allocated.
negotiations with FTA.
Total $3,715,000




